
ID Task
Mode

Task Name Duration

1 Greenville County Square - Greenville, SC (185 Units) 610 days
2 Notice To Proceed 0 days
3 Project Critical Milestones 436 days
4 Owner Deliverable Milestones 341 days
5 Builders Risk Policy In Place 0 days
6 Permits 17 days
7 Land Disturbance Permits Issued 0 days
8 Foundation/Building Permits Issued 0 days
9 Critical Shop Drawing Approvals 15 days
10 Aggreagate Piers 0 days
11 Precast (Water Vault/MH) 0 days
12 Rebar 0 days
13  Utilities 341 days
14 Utility Permit to Construct Issued 0 days
15 For Construction Power Plan 0 days
16 For Construction Telecom/Internet Plan 0 days
17 Active Temp Construction Power 0 days
18 Construction Power for Crane 0 days
19 Active Construction Water 0 days
20 House/Unit Electrical Service Applications 0 days
21 Electric Meters Set 39 days
22 House 0 days
23 Level 7 0 days
24 Level 6 0 days
25 Level 5 0 days
26 Level 4 0 days
27 Level 3 0 days
28 Level 2 0 days
29 Active Phone Lines 0 days
30 Water/Sewer Permit to Operate Issued 0 days
31 Water Meters Set 0 days
32 Construction Milestones 221 days
33 Material Handling 221 days
34 Crane Erection 5 days
35 Crane Disassemble 5 days
36 Concrete Foundation Start 0 days
37 Concrete Vertical Start 0 days
38 Concrete Vertical Finish 0 days
39 Temporary Power for Framing 0 days
40 Construction Water for Framing 0 days
41 Permanent Power 0 days
42 Active Water/Sewer to Buildings 0 days
43 Turnover 61 days
44 Leasing and Retail 0 days
45 Level 7 0 days
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46 Level 6 0 days
47 Level 5 0 days
48 Level 4 0 days
49 Level 3 0 days
50 Level 2 0 days
51 Project Completion 0 days
52 Construction 436 days
53 Sitework 130 days
54 Mobilization 5 days
55 Erosion Control and Tree Protection (precon-inspection) 5 days
56 Mass Grading 7 days
57 Excavation and Grading Complete 0 days
58 Ground Improvements (Agg Piers) 15 days
59 Utilities 108 days
65 Fine Grading 7 days
66 Rock between BOC and edge of building 5 days
67 Final Sitework/Hardscape/Landscape 48 days
68 Theo Mitchell Street 28 days
73 County Square Lane (east) 26 days
78 University Ridge 33 days
83 West Road 24 days
88 Vertical Construction 399 days
89 Foundations and Undergrounds 36 days
90 Level 1 Section A 30 days
95 Level 1 Section B 24 days
100 Concrete Podium 66 days
101 Level 2 (Section A) 54 days
107 Level 2 (Section B) 49 days
113 Level 3 (Section A) 39 days
120 Level 3 (Section B) 34 days
127 Framing 119 days
147 Rough-In 172 days
203 Exteriors 123 days
250 Courtyard 1 35 days
255 Pool Courtyard 62 days
262 Interiors 150 days
398 Elevators 75 days
405 Inspections & Turnover 92 days
406 Level 1 Leasing and Retail Turnover 31 days
414 Level 7 Inspections & Turnover 32 days
422 Level 6 Inspections & Turnover 30 days
430 Level 5 Inspections & Turnover 30 days
438 Level 4 Inspections & Turnover 30 days
446 Level 3 Inspections & Turnover 30 days
454 Level 2 Inspections & Turnover 33 days
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